Approved For Release 2005/06/06 : CIA-RDP78B04770A002800010007-5

NPIC/Budget

Post Office Box 6738
Fort Davis Station
Washington, D. C. 20[illegible]

REGISTERED

X1

[redacted]

Gentlemen:

Reference is made to the subject contract, entered into with your firm as of 13 April 1967, for development of two Automatic Rapid-Production Viewgraph Makers.

By this amendment it is hereby mutually agreed that the said contract, as amended, shall be further amended as follows:

1. Work shall be resumed on the contract effective 25 September 1968.

2. The clause entitled "SCOPE OF WORK" is amended to reduce the requirement from two (2) units to one (1) unit and to provide for completion of the equipment in accordance with the Contractor's letter proposal, dated June 15, 1968, (Cost condition 11, Quantity 1), said letter proposal being incorporated herein by reference and made a part of this contract.

3. The clause entitled "PERIOD OF PERFORMANCE:" is amended to extend the time for completion of all work under this contract to 28 February 1969.

4. The clause entitled "DELIVERABLE ITEMS:" is amended, in part, to read:

1. One (1) Automatic Rapid-Production Viewgraphmaker.

Declass Review by NGA.

Approved For Release 2005/06/06 : CIA-RDP78B04770A002800010007-5

Approved For Release 2005/06/06 : CIA-RDP78B04770A002800010007-5

[redacted] 25X

[redacted] 25X

All other terms and conditions of the said contract shall be and remain the same.

Please indicate your acceptance of the foregoing by signing this letter and the enclosed two copies thereof. Retain one copy for your records and return the signed original and remaining one copy to the undersigned at the earliest practicable date.

Very truly yours,

[redacted] 25X

Successor Contracting Officer

ACKNOWLEDGED AND ACCEPTED
THIS ____ DAY OF _____ 1968

[redacted] X1

BY _____

TITLE _____

Approved For Release 2005/06/06 : CIA-RDP78B04770A002800010007-5

Approved For Release 2005/06/06 : CIA-RDP78B04770A002800010007-5

SECRET

DRAFT

NPIC/TSSG/DED-1133-68

and PSG-036/68

NPIC/TSSG/DED-

17 June 1968

Memorandum For: Director, National Photographic Interpretation Center.

Subject: ~~Request~~ Request for Approval to Pay Overrun [redacted] 25X1

"Automatic Viewgraph Generator"

Reference: ~~PSG Memorandum~~ NPIC/TSSG/DED-1133-68 Dated 25 March 1968.

1. This memorandum requests approval to expend past year R&D funds for an overrun on the Automatic Viewgraph Generator. The specific request is contained in Paragraph .

2. In FY-1967, NPIC contracted with the [redacted] to fabricate two Automatic Viewgraph Generators for [redacted] On 29 August 1967, NPIC

Approved For Release 2005/06/06 : CIA-RDP78B04770A002800010007-5

Approved For Release 2005/06/06 : CIA-RDP78B04770A002800010007-5

representatives were informed by the company that there would be an overrun of approximately [redacted] 25X to complete two Viewgraph Generators or [redacted] 25X complete one. [redacted] X1 stated that the reasons for the overrun were that: (1) they did not estimate their costs correctly ~~while the~~ during contract negotiation and, (2) they encountered unanticipated development difficulties.

~~3. On 28 May 1968~~

3. Request for approval of this overrun was made via the referenced document. Approval to complete the one Viewgraph ~~Generator~~ was obtained during May, 1968. ~~On 28 May 1968~~ On 28 May 1968 [redacted] 25X X1 NPIC Contracting Officer [redacted] X1 visited [redacted] to discuss the resumption of work on the Contract. He was informed that a recent analysis of the project indicated an additional [redacted] 25 (beyond

Approved For Release 2005/06/06 : CIA-RDP78B04770A002800010007-5

Approved For Release 2005/06/06 : CIA-RDP78B04770A002800010007-5

X1 [redacted] overrun would now be required to complete one Viewgraph Generator. They stated that

MM ~~the~~ additional labor hours would be required above and beyond those anticipated previously. On June ~~the~~ 19 [redacted] visited 25X1
X1 NPIC and ~~re~~ presented ~~re~~vised information that estimated an overrun of [redacted] over that already approved (instead of the [redacted] estimated on 28 May.) 25X1

4. The Production Services Group has reaffirmed their need for the Automatic Viewgraph Generator in PSG Memorandum 036/68, dated 12 March 1968. A copy of this memo is attached to the referenced document. Approximately 5000 film positives were produced in the ~~the~~ Photo Lab in 1967 for incorporation in viewgraphs. The Viewgraph Generator will reduce the number of manhours as well as the time interval necessary to produce viewgraphs. More recent contacts with PSG have reaffirmed their continued need for the equipment ~~in~~ despite the increase in the overrun.

Approved For Release 2005/06/06 : CIA-RDP78B04770A002800010007-5

Approved For Release 2005/06/06 : CIA-RDP78B04770A002800010007-5

5. The Technical Services and Support Group [redacted] supports PSG's requirement for the Automatic Viewgraph Generator. It is ~~recommended~~ recommended that the payment of [redacted] 25X be provided to [redacted] to complete one of the units (in addition to the [redacted] already approved). X1 X1

The Budget and Finance Branch has affirmed that sufficient FY-1967 funds are available to cover this cost.

Approved For Release 2005/06/06 : CIA-RDP78B04770A002800010007-5